Rpt-ID: RCPESPRJ

User: chawilli

Contract ID:

B14667-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0008

Date: 11/17/2017

Page 1 of 2

Pay Period: 08/01/2016
to 11/17/2017

Contract Location: Time Allowed: 336 Days
VARIOUS LOCATIONS IN DISTRICT 4. Elapsed Calender Days: 458 Days
Percent Time: 136.31
District: 4 Area: 05
Contractor:

S & D INDUSTRIAL PAINTING, INC. Date Let: 09/20/2013

1575 RAINVILLE RD. Date Awarded: 10/04/2013
Date Contract Executed: 10/23/2013
Date Notice to Proceed: 10/30/2013

TARPON SPRINGS FL 34689-6805 Date Work Began: 03/05/2014

Phone: (727)937-2080 Date Time Stopped: 01/30/2015

Date Accepted: 01/18/2017

Escrow Agent: Adjusted Completion Date: 09/30/2014

Surety Co: OLD REPUBLIC SURETY COMPANY

Current Contract Amount $1,199,995.18 Counties:

Original Contract Amount $1,185,400.00 Baker Dougherty

Funds Available $30,134.00

Percent Complete 100.00%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004624 $1,199,995.18 $1,185,400.00 $30,134.00 97.49% $0.00

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 11/17/2017

User: chawilli Department of Transportation Page 2 of 2
Estimate Summary By Project

Contract ID: B14667-13-000-0 Estimate Number: 0008 Pay Period: 08/01/2016
to 11/17/2017

Project Number: M004624 VARIOUS LOCATIONS - BRIDGE REHAB

Federal State Project Number:  M004624

Total to Date Prev to Date This Estimate
Participating $959,996.14 $959,996.14 $0.00
Non-Participating $239,999.04 $239,999.04 $0.00
Total Earnings $1,199,995.18 $1,199,995.18 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,199,995.18 $1,199,995.18 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($30,134.00) ($30,134.00) $0.00
Total: $1,169,861.18 $1,169,861.18
$0.00

Total Payable:



